

Communication

Date	10 March 2026
Team ID	SWTID-2026-9392
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Discord / Google Meet	Team Members	Discuss daily progress, task allocation, and immediate blockers.
2	Progress Update	Weekly	GitHub / WhatsApp	Team Lead, Members	Review weekly milestones, Gemini API integration, and story generation logic.
3	Issue / Bug Discussion	As Needed	Slack / GitHub Issues	Developers, Lead	Address prompt engineering errors, API rate limits, and visual layout bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentors, Team	Present demo builds of ComicCraft, gather feedback on UI and generated stories.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Practice the final presentation and ensure seamless live demonstration.
6	Documentation Review	As Needed	Google Docs / Notion	Team Members	Review and finalize project reports, architecture diagrams, and submission files.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Schedules overlapping during exam/work hours, leading to missed standups.	Shifted updates to asynchronous Discord channels with a dedicated bot for logging daily tasks.
2	Misalignment on API response structure between frontend and Gemini integration module.	Created a shared Postman collection and explicit JSON schema documentation early on.
3	Delayed feedback loops on comic layout mockups.	Adopted Figma for real-time collaborative visual review and comment tracking.